Hudson-Bergen LRT (MOS-2)
Northern New Jersey
(November 2002)

Description

The New Jersey Transit Corporation (NJ TRANSIT) is constructing a second Minimum
Operable Segment (MOS-2) for the Hudson-Bergen Waterfront Light Rail Transit System
(HBLRTS). The MOS-2 extension includes 5.1 miles from Hoboken Terminal to the Tonnelle
Avenue Park-and-Ride lot in North Bergen and one mile south from 34th Street to 22nd Street in
Bayonne, and seven stations. MOS-2 is anticipated to carry 34,900 average weekday boardings
in 2010.

The Hudson-Bergen full rail system is approximately 20.1-mile long, 30-station, at-grade LRT
line from the Vince Lombardi Park-and-Ride lot in Bergen County to Bayonne. The system will
pass through Port Imperial in Weehawken, Hoboken and Jersey City. The outer ends will
provide 8,800 park-and-ride spaces. The core of the system will serve the high-density
commercial and residential centers in Jersey City and Hoboken and connect to ferries, PATH and
NJ TRANSIT commuter rail lines. The proposed 20.1-mile system is expected to cost over

$2 billion and carry 94,500 riders per day.

The total cost of MOS-2 under the Full Funding Grant Agreement (FFGA) is $1,215.40 million.
The Section 5309 New Starts funding share for the project is $500 million.

Status

The Final Environmental Impact Statement (FEIS) for the full Hudson-Bergen Waterfront LRT
was issued in August 1996. An Environmental Assessment (EA) was completed on a re-
alignment and was submitted to the Federal Transit Administration (FTA) in August 1998. FTA
issued a Finding of No Significant Impact on the EA in June 1999.

In November 2000, FTA executed an FFGA with NJ TRANSIT supporting the 6.1-mile
extension with a Revenue Operations Date scheduled in 2005. MOS-2, like the completed initial
Minimum Operable Segment (MOS-1), is a design/build/operate/maintain project (DBOM).
Construction on MOS-2 began in September 2000 under a Letter of No Prejudice. Local
financing through the State of New Jersey and is currently 35 percent complete.

The first Federal payment under the FFGA is scheduled for FY 2003.
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Hudson-Bergen LRT (MOS-2) Northern New Jersey

Reported in Year of Expenditure Dollars

Total Funding
Source of Funds (million) Appropriations to Date

Federal:
Section 5309 New Starts $500.00 | No funds appropriated through FY 2002

FFGA Commitment
Section 5307 Urbanized Area $153.70

Formula Funds
State:
New Jersey Transportation

Trust Fund $530.40
Port Authority of NY & NJ and

Utility Reimbursements $31.30
TOTAL $1,215.40

NOTE: Total may not add due to rounding.
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